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THIS CHANGE ORDER PROVIDES FOR (Use additional pages as needed):

This change order provides for:
Resolution of deferred time for Change Order No. 16.

Reason for Change:
The delay in completion of the contract due to the work specified by Change Order No. 16 has been determined to be 3 working days based on
a time impact analysis made in accordance with Sections 8-1.02, "Schedule," and 8-1.07, "Delays," of the Standard Specifications.

Change Order No. 16 was the controlling activity for the following dates: March 11, 2012; March 17, 2012, and March 30, 2012.

In accordance with Section 9-1.11, "Time-Related Overhead," of the Standard Specifications, the contractor shall be compensated for the
delay caused by work performed under Change Order No. 16.

Method of Payment:
Time-Related Overhead will be paid by increase in bid item at bid item price of Bid Item No. 2.

Time Adjustment:
No time adjustment is warranted.
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